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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Continue fence installation at Resident Office 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 714 holes in Overburden.  Two more 
sonic drills were mobilized to give the contractor more 
embankment drilling capacity.  This brings the total num-
ber of sonic drills up to five; four on production drilling 
and one on exploratory work.  Rock coring and drilling 
on the work platform continued this week, as well as 
pressure washing and grouting operations.   Most pri-
mary and secondary holes have been grouted in Critical 
Areas #1 and #2.  ACT/Boart Longyear completed the 
five exploratory holes in Critical Area #1, as well as 4 of 
the 15 exploratory alluvium holes.  There is a total of 
over 301,900 gallons of grout in 384 holes along the em-
bankment.  To date, over 309,927 gallons of grout have 
been pumped into the foundation.  
 
Resident Office.  The Contractor worked on “punch-
list” items.  The fencing contractor is continuing fence 
installation. 
 
 

Lake Cumberland elevation on 12/04/07 was 680.57.  Rainfall events con-
tinued in the Lake Cumberland basin producing some slight runoff.  The 
orifice gate is still providing 260 cfs continuous flow. Two one hour 
pulses of full sluice releases supplement the continuous flow for a daily 
average of 400 cfs.  There is no significant rain in forecasted for the Lake 
Cumberland basin in the next five days.  

Wolf Creek Dam 
Weekly Update 

Grouting work platform 


